DATE: DECEMBER 14, 2005

TO: ALL INTERESTED PARTIES

RE: M. V. WENATCHEE DRYDOCKING
CONTRACT NO. 00-7067

ADDENDUM NO. 2

This is to inform you of the following updates and changes to the Invitation For Bids (IFB)
for the above-referenced project:

CONTRACT PROVISIONS
SPECIFICATIONS

Attached hereto and incorporated herein are revisions to the IFB Bidder Instructions, Special
Provisions, Technical Specifications and the Attachments to the Technical Specifications
documents.

QUESTIONS AND ANSWERS

Attached hereto and incorporated herein are four (4) Questions and Answers regarding the
IFB Technical Specification document.

All other terms and conditions remain unchanged. All bidders will be required to
acknowledge receipt of this Addendum on the Bid Form. All Addenda will become a part of
the Contract.

Sincerely,

Eileen Parks
Contracts Coordinator

Attachment
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ATTACHMENT TO
ADDENDUM NO. 2

BIDDER INSTRUCTIONS

IFB SCHEDULE

The IFB Schedule has been revised to incorporate a revision to the Bid Due Date and the
Vessel Delivery Date. IFB due dates subsequent to the revised Bid Due Date have been

revised accordingly. A revised IFB Schedule is attached hereto and incorporated herein.
The revised Schedule supersedes and replaces the Schedule issued in the original IFB.

BIDDER INSTRUCTIONS

INTRODUCTION
Section 1

Page 1, line 16. After the words “period of”, revise the work schedule dates to read “January
9 - 27, 2006".
Page 1, lines 28-29. Revise the sentence beginning with the words: “All of the work.....”

and replace with the following new text:

“All of the work must be performed within Puget Sound, Washington during the
period of January 9 - 27, 2006.”

BID DUE DATE
Section 2

Page 2, lines 9-10. Revise the Bid Due Date to read "11:00 a.m. on Tuesday, December
20th, 2005".
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SPECIAL PROVISIONS

DESCRIPTION OF WORK
Section 1

Page 1, lines 21-22. Revise the sentence beginning with the words: “All of the work.....
and replace with the following new text:

“All of the work must be performed within Puget Sound, Washington during the
period of January 9 - 27, 2006.”

CONTRACT WORK SCHEDULE
Section 2

Page 1, line 31. Revise the Delivery Date to read as follows:

13

e Delivery Date: January 9, 2006.”

TECHNICAL SPECIFICATIONS

LINESHAFT BEARING STRUCTURAL SUPPORT MODIFICATIONS
Item 30

Page 18, line 15. After paragraph E, add the following new text:

“NOTE:

Use this Attachment No. 12, Plan 9-A, Modified Structure In Way Of Bearing
Foundation, to modify Plan 9A of Attachment No. 10 to account for the fact that the
M.V. Wenatchee’s poured bearing chock is actually flush with the aft edge of the
existing foundation plate. Because of uncertainties regarding the stability of cured
Chockfast Orange to thermal shocks in excess of 212 degrees F, butt-welding new
20.4# plate to the existing 30.6# foundation plate with the bottom edge of the chock
completely within the weld HAZ is undesirable. Modifying the new 20.4# plating in
the area of concern, port & starboard side as shown, will therefore eliminate this
potential problem while preserving the intended rigidity of the original design.”
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ATTACHMENTS TO THE TECHNICAL SPECIFICATIONS
TABLE OF CONTENTS

The Table of Contents is revised to accommodate incorporating one (1) new Sketch - Plan 9-
A, Attachment No.12 (see below).

Attached hereto and incorporated herein is a revised Table of Contents (page 2)
incorporating a new Sketch. The revised Table of Contents replaces and supersedes the
Table of Contents issued in the original IFB.

ATTACHMENT NO. 12 (New)
WSF Sketch, Plan 9-A
“Modified Structure In Way Of Bearing Foundation”.

Attached hereto and incorporated herein (for prequalified bidders only) is a new Attachment
No. 12.

QUESTIONS AND ANSWERS

1. Q. This Bidder respectively requests a bid [due date] extension of one week after
receipt of the IFB Addendum that supplies Attachment 10.

A. Please see the revisions to the IFB Schedule and Bidder Instructions in this

IFB Addendum.
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2 Q. [IFB Technical Specifications, Item 24, Modify Superstructure Under

Mast No. 1 End]

[Please advise on the following:]

1. This modification would require piping, ventilation, wiring, lighting,
foundations, equipment, sheathing and insulation to be removed prior
to any hot work being performed. The hot work requires extensive
cover up.

2. The sequencing of the work in a restrictive area can not be
accomplished in the time frame allotted.

3. External stiffening or bracketing on top of the structure would
eliminate a portion of the space disruption. Some dismantling would
still be necessary for insulation removal and reinstallation due to hot
work.

4, This alternative would require a drawing revision.

A 1. Perform the work only as described in the IFB Specifications, as
amended by IFB Addendum. The Specifications also includes a note
concerning interferences.

2. Please see the revisions to the IFB Schedule, Bidder Instructions and
the Special Provisions in this IFB Addendum.

3. WSF will not accept the work as proposed. Please conduct work only
as stated in the IFB Specifications, as amended by IFB Addendum.

4. See the Answer to No. 3 above.

3 Q. [IFB Technical Specifications, Item 30, Lineshaft Bearing Structural Support

Modifications]

The lineshaft bearing at frame 68 is offset to the aft side of the structural

support. The chockfast is to the edge of the plating that is to be modified.

The chockfast is adjacent to the double bevel weld joint shown on Wenatchee

Dwg. 8112-665-002-01. There is no way of observing General Note 18 (0-

200 degree F. minimum) and make these modifications. Suggest removing

lineshaft bearing and re-chock after structural modifications are complete.

A. Please see the revision to the IFB Technical Specifications in this IFB

Addendum.
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4, Q. [IFB Technical Specifications, Item 30, Lineshaft Bearing Structural Support
Modifications]
In order to observe General Note 15, the bearing in way of the pedestal would
need to be removed during structural modifications. Upon undocking, we will
realign the bearing to the pedestal and install chockfast. We will be using
Diehl Engineering for pre and post alignment verification.

A WSF believes General Note 15 can be observed if the Contractor develops a
proper work and weld sequence in accordance with General Note 16 of
Attachment No. 10 as modified by Attachment No. 12.

If after further consideration the Bidder believes the work cannot be

accomplished without removing the bearing and existing chock, please notify
WSF.

(END)
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